

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Mark McCauley, County Administrator

From: Monte Reinders, Public Works Director 

Agenda Date: November 7, 2022

Subject: Change Order No. 4, JUMP! Project at HJ Carroll County Park,
Chimacum, WA.

Statement of Issue: Authorization of Change Order No. 4 to the contract with Interwest Construction Inc. (ICI) for the construction of the JUMP! Project; a new all-inclusive playground at HJ Carroll County Park.

Analysis/Strategic Goals/Pro's & Con's: Change Order No. 4 provides for subgrade re-grading due to the repositioning of a piece of play equipment to meet fall zone requirements, and installation of two cleat benches.


Fiscal Impact/Cost Benefit Analysis: These change orders will increase the contract amount by \$711.14, from \$770,125.27 to \$770,836.41. Construction is funded through a combination of a \$500,000 RCO Grant, a Jefferson County Capital Improvement Fund contribution of \$550,000, and other grants, pledges and cash donations.

Recommendation: Public Works recommends that the Board execute three Change Order No. 4 documents with ICI and return two (2) to Public Works for further processing.


Department Contact: Eric Kuzma, Engineering Services Manager, 385-9167.

Reviewed By:


Mark McCauley, County Administrator


Date 11/3/22

Sheet 1 of 1	JEFFERSON COUNTY DEPARTMENT OF PUBLIC WORKS	Change 4
Date: 10/18/2022	CHANGE ORDER	Order No.

Ordered by County Engineer under terms of ☒ Section 1 - 04. 4 of the Standard Specifications ☐ Change proposed by Contractor	Contract No. To: Interwest Construction, Inc 609 North Hill Blvd Burlington, WA 98322
Endorsed by:  Signature Vice President Title	Interwest Construction Inc Contractor Firm Name 10/24/22 Date
Consent given by Surety: (when required) By: _____ Attorney-in-fact Date	Project Title JUMP! Project at HJ Carrol Park

You are ordered to perform the following described work upon receipt of an approved copy of this change order:



The Contract specifications are hereby modified as follows:

New Item 64 - We-Go-Round Re-grade & Cleat Bench Installation

This change order provides for re-grading of the gravel subgrade to reposillon a piece of play equipment to meet fall zone requirements, and installation of two cleat benches.

Estimated cost = \$711.14

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT AMOUNT \$756,385.50	CURRENT CONTRACT AMOUNT \$770,125.27	ESTIMATED NET CHANGE THIS ORDER \$711.14	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$770,836.41
ORIGINAL CONTRACT TIME (days) 60	CURRENT CONTRACT TIME (days) 68.5	CONTRACT TIME CHANGE (Add/Del) 1.5	NEW CONTRACT TIME (days) 70.0
APPROVAL RECOMMENDED ☒  Project Manager 10/18/2022 Date		APPROVAL RECOMMENDED ☒  County Engineer 10/18/22 Date	
APPROVAL RECOMMENDED ☒  Engineering Services Manager 10/18/2022 Date		APPROVED ☐ Chair, Jefferson County Commissioners Date	

Jefferson County Universal Movement Playground (JUMPI) Project
Force Account Calculations

Change Order No 4: \$ **711.14**

Regrade around the "We-Go-Round" play equipment and install cleat benches.

Date	9/23, 10/3, 10/4			
Equipment				
Regular Time				
	Equipment	Hours	Hourly Operating Cost	Amount
	06-103 CAT 305.5EL Cr Excavator	1 \$	61.91	\$ 61.91
	08-124 1-Ton Chevrolet Truck	3 \$	22.69	\$ 68.07
	4-76 Loadtrail Dump Trailer	2 \$	9.54	\$ 19.08
		21% Markup		\$ 31.30
Labor				\$ 180.36
Regular Time				
	Worker	Hours	Wage+Benefits from L&I	Amount
	Laborer Foreman (Tim Colville)	3 \$	60.43	\$ 181.29
	Laborer Foreman (Nick Donovan)	1 \$	60.43	\$ 60.43
	Operator Leadman (Cameron Joutsen)	1 \$	56.59	\$ 56.59
	Laborer Apprentice (Cody Wolfer)	2 \$	25.72	\$ 51.44
		31% Markup		\$ 108.42
				\$ 458.17
Material				
		Yards		
3/4 Minus Gravel		3 \$	20.00	\$ 60.00
		21% Markup		\$ 12.60
				\$ 72.60
		Total		\$ 711.14