

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Mark McCauley, County Administrator

From: Monte Reinders, P.E., Public Works Director/County Engineer 

Agenda Date: February 3, 2025

Subject: Change Order No. 6, Phase 2 - Water Reclamation Plant for the Port Hadlock UGA, Project No. 405-2114-0, Commerce Project No. 22-96515-026

Statement of Issue: Change Order No. 6 with Interwest Construction of Burlington, Washington.

Analysis/Strategic Goals/Pro's & Con's: This change order includes the changes from the original plan were 1) electrical changes per OCR 1, the addition of a shunt trip at the Chemical Building at the request of the PUD, and 2) electrical changes per OCR 4.


Fiscal Impact/Cost Benefit Analysis: The amount for Change Order No. 6 is \$71,003.97 (includes 9.1% Washington State Sales Tax). The contract amount will increase from \$10,239,890.51 to \$10,310,894.48. The project is funded at 100% by the Department of Commerce.

Recommendation: Public Works recommends that the Board authorize Change Order No. 6 with Interwest Construction, and return two originals to Public Works for further processing.


Department Contact: Samantha Harper, P.E., Project Manager, 385-9175.

Reviewed By:


Mark McCauley, County Administrator


Date

Sheet Date:	1 of 2 1/17/2025	JEFFERSON COUNTY DEPARTMENT OF PUBLIC WORKS CHANGE ORDER	Change Order No.	6
----------------	---------------------	--	---------------------	---


Ordered by County Engineer under terms of ☒ Article 9 and 11 of the General and Supplemental Conditions ☐ Change proposed by Contractor		Contract No. 405-2114 0 To: Interwest Construction 4575 Fey Rd Port Angeles, WA 98363
Endorsed by:  Signature Interwest Const. Inc Contractor Firm Name 1/24/25 Date Vice President Title		Project Title Phase 2 - Water Reclamation Facility for the PH Sewer
Consent given by Surety: (when required) By: _____ Attorney-in-fact Date		

You are ordered to perform the following described work upon receipt of an approved copy of this change order:

The changes for this change order were 1) electrical changes as per OCR 1, addition of shunt trip outside the Chemical Buildings at the request of PUD, and 2) electrical changes as per OCR 4.

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT AMOUNT (incl. 9.1% sales tax)	CURRENT CONTRACT AMOUNT (incl. 9.1% sales tax)	ESTIMATED NET CHANGE THIS ORDER (incl. 9.1% sales tax)	ESTIMATED CONTRACT TOTAL AFTER CHANGE (incl. 9.1% sales tax)	
\$ 10,020,835.00	\$ 10,239,890.51	\$71,003.97	\$ 10,310,894.48	
ORIGINAL CONTRACT TIME	CURRENT CONTRACT TIME	CONTRACT TIME CHANGE (Add/Del)	NEW CONTRACT TIME	
502	0	N/A	N/A	

APPROVAL RECOMMENDED ☒  Project Manager	APPROVAL RECOMMENDED ☒  County Engineer	1/24/25 Date
APPROVAL RECOMMENDED ☐ N/A Engineering Services Manager	APPROVED ☐ Chair, Jefferson County Commissioners	Date

		JEFFERSON COUNTY				Contract No	405-2114-0
Sheet 2 of 2			DEPARTMENT OF PUBLIC WORKS				
						Change	
Date:	1/17/2025	CHANGE ORDER ESTIMATE				Order No.	6
					ESTIMATED	ESTIMATED	
			UNIT	UNIT	QUANTITY	AMOUNT	
			MEASURE	PRICE	CHANGE	CHANGE	
COP No.	DESCRIPTION						
24	Electrical changes per OCR 1		LS	\$19,745.97	1	\$19,745.97	
26	Electrical changes per OCR 4		LS	\$45,335.58	1	\$45,335.58	
				CO 06 Subtotal		\$65,081.55	
			ESTIMATED NET CHANGE SUBTOTAL:			\$65,081.55	
				9.1% Sales Tax		\$5,922.42	
			ESTIMATED NET CHANGE TOTAL:			\$71,003.97	