

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Mark McCauley, Interim County Administrator

From: Monte Reinders, Public Works Director/County Engineer 

Agenda Date: January 10, 2022

Subject: Change Order No. 1
Oil City Road Ruby Creek Emergency Washout Repair
County Project No. 18021020

Statement of Issue: Change Order No. 1 with Bruch & Bruch Construction, Inc. for Oil City Road Ruby Creek Emergency Washout Repair, Project No. 18021020, County Road No. 134309.

Analysis/Strategic Goals/Pro's & Con's: The objective of the project was to restore access to homes and residents stranded on the west end of Oil City Road by the washout at Ruby Creek. The initial cost estimate used for the contract amount was based on limited information at the time.

Fiscal Impact/Cost Benefit Analysis: This change order will increase the total contract amount by \$40,775.05 from \$154,000.00 to \$194,775.05. This repair may be included in a Federal Disaster Declaration for the November 2021 storm event. If so most of the cost may be reimbursed by FEMA public assistance grant funds. The repair has been completed.

Recommendation: Public Works recommends that the Board execute all three (3) originals of Change Order No. 1 with Bruch & Bruch Construction, Inc. and return two signed (2) originals to Public Works for further processing.

Department Contact: Bruce D. Patterson, P.E., Project Manager, 385-9169.

Reviewed By:


Mark McCauley, Interim County Administrator

1/5/22
Date

Sheet 1 of 1 Date: 12/30/2021	JEFFERSON COUNTY DEPARTMENT OF PUBLIC WORKS CHANGE ORDER	Change 1 Order No.
----------------------------------	--	-----------------------

Ordered by County Engineer under terms of ☒ Section 1 - 04. 4 of the Standard Specifications ☐ Change proposed by Contractor	Contract No. 18021020 To: Bruch & Bruch Construction, Inc. P.O. Box 250 Port Angeles, WA 98362
Endorsed by: <u>Bruch & Bruch Construction, Inc</u> <i>Signature</i> <u>12.30.2021</u> <i>Date</i> Sean Coleman, Project Manager <i>Title</i>	Project Title Oil City Road Ruby Creek Washout Repair
Consent given by Surety: (when required) By: _____ <i>Attorney-in-fact Date</i>	

You are ordered to perform the following described work upon receipt of an approved copy of this change order:

This change order will make the following changes to the contract:

In late November, 2021 the Oil City Road roadway prism and culvert at Ruby Creek were destroyed by high flows in the Hoh River and Ruby Creek that resulted from storm events earlier in the month. The washout left residents on Oil City Road west of the washout stranded without access to stores, medical facilities or emergency services. To initiate the repair as soon as possible, Jefferson County Public Works estimated the cost of the repair and the contract amount without complete or accurate surveys of the damage. The washout repair is now complete and the materials and labor and equipment time required exceeded the initial estimate by \$40,775.05

ORIGINAL CONTRACT AMOUNT \$154,000.00	CURRENT CONTRACT AMOUNT \$154,000.00	ESTIMATED NET CHANGE THIS ORDER \$40,775.05	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$194,775.05	
ORIGINAL CONTRACT TIME (days) N/A	CURRENT CONTRACT TIME (days) 20	CONTRACT TIME CHANGE (Add/Del) 0	NEW CONTRACT TIME (days) 20	

APPROVAL RECOMMENDED ☒ <u>12/30/21</u> <i>Date</i> Project Manager	APPROVAL RECOMMENDED ☒ <u>1/4/22</u> <i>Date</i> County Engineer
APPROVAL RECOMMENDED ☒ <u>12/30/2021</u> <i>Date</i> Engineering Services Manager	APPROVED ☐ Chair, Jefferson County Commissioners Date