To:

**Board of Commissioners** 

Mark McCauley, County Administrator

From:

Monte Reinders, P.E., Public Works Director/County Engineer

Agenda Date:

February 12, 2024

Subject:

Change Order No. 7, Phase 1 - Site Prep., Earthwork and Service

Utilities for the Port Hadlock Sewer, Project No. 405-2114-0,

Commerce Project No. 22-96515-026

**Statement of Issue:** Change Order No. 7 with Seton Construction of Port Townsend, Washington.

Analysis/Strategic Goals/Pro's & Con's: This change order includes increase in cost for the re-alignment of an existing water main under the new wastewater treatment plant access road; installation of 2-inch side sewer; and credits for existing bid items related to the water line realignment and reduction in linear footage of new influent HDPE pipe. The change order also includes pavement of Lopeman Rd. for approx. 300-ft, which will improve the roadway (turning radius, etc.) to support traffic to the wastewater treatment plant.

**Fiscal Impact/Cost Benefit Analysis:** The amount for Change Order No. 7 is \$49,905.14. The contract amount will increase from \$1,900,952.70 to \$1,950,857.84. NOTE, the cost includes 9.1% sales tax. The project is funded at 100% by the Department of Commerce.

**Recommendation:** Public Works recommends that the Board authorize Change Order No. 7 with Seton Construction, and return one original to Public Works for further processing.

Department Contact: Samantha Harper, P.E., Project Manager, 385-9175.

Reviewed By:

Mark McCauley, County Administrator

	1 of 2	/2024	DEPARTMENT O	N COUNTY F PUBLIC WORKS E ORDER	Change 7
X Section 1	oy County Engineer ( - 04. 4 of the Standa roposed by Contract	ard Specifications		Contract No.	405-2114-0
Change pr	орозеа ву соптас	toi		Seton Constructi	on
Endorsed	by:	SETON CONSTRUCTION, INC	<u>.                                    </u>	4640 S. Discover Port Townsend,	
B	1 St	Contractor Firm Name	2/5/24	, 5, 6, 7, 6, 7, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1,	
Signature	PRESIDENT	C.	Date		
Title				Project Title	Phase 1 - Site Prep.,
Consent given	by Surety: (when re	equired)		Project file	Earthwork, and Service
Ву:		Attorney-in-fact L	Date		Utilities for the PH Sewe
		Attorney-in-juct	Jule		
	ncluded is the				
acces appro	s road to the in position of the individual states and materials and mat	infiltration facility. This -ft to construction traffic easurement to be in accor	work is being done to up c and future vechiluar tra dance with the provisions	ograded quality and positive affic to the wastewate	er treatment plant.
acces appro All work m special pro	is road to the in oximately 300- materials and moovisions for the	infiltration facility. This -ft to construction traffic easurement to be in accor type of construction invol	work is being done to up c and future vechiluar tra dance with the provisions ved.	ograded quality and positive affic to the wastewate	rovide a solid road for er treatment plant.
acces appro	es road to the incommental states and measurements and me	infiltration facility. This -ft to construction traffic easurement to be in accor	work is being done to up c and future vechiluar tra dance with the provisions	ograded quality and posterior to the wastewate of the standard specific	rovide a solid road for er treatment plant.
acces appro	is road to the in oximately 300- materials and moovisions for the	easurement to be in accor type of construction invol	work is being done to up and future vechiluar transfer and future vechiluar transfer and future with the provisions ved.	ograded quality and prograded quality and programme of the standard specific ESTIMATED CONTRACT TOTAL	er treatment plant.  ations and
acces appro	naterials and mo	easurement to be in accor type of construction invol	work is being done to up and future vechiluar transfer and future vechiluar transfer with the provisions ved.  ESTIMATED  NET CHANGE	ograded quality and pi affic to the wastewate of the standard specific ESTIMATED CONTRACT TOTAL AFTER CHANGE (incl. 9.1% s	er treatment plant.  ations and
All work m special pro cc AMOUNT (in	naterials and movisions for the RIGINAL DITRACT	easurement to be in accor type of construction invol  CURRENT  CONTRACT  AMOUNT (incl. 9.1% sales tax)	work is being done to up and future vechiluar transfer and future vechiluar transfer with the provisions ved.  ESTIMATED  NET CHANGE  THIS ORDER (incl. 9.1% sales tax)	ograded quality and pi affic to the wastewate of the standard specific ESTIMATED CONTRACT TOTAL AFTER CHANGE (incl. 9.1% s	ations and
All work m special process	naterials and movisions for the RIGINAL DITRACT and 9.1% sales tax)	easurement to be in accor type of construction invol  CURRENT  CONTRACT  AMOUNT (incl. 9.1% sales tax)  \$ 1,900,952.70	work is being done to up and future vechiluar transfer with the provisions ved.  ESTIMATED  NET CHANGE  THIS ORDER (incl. 9.1% sales tax) \$49,905.14	ograded quality and positive to the wastewater of the standard specific ESTIMATED CONTRACT TOTAL AFTER CHANGE (incl. 9.1% s	ations and
All work m special process	naterials and mo ovisions for the RIGINAL DNTRACT ncl. 9.1% sales tax) 1,243,245.78	easurement to be in accor type of construction invol CURRENT CONTRACT AMOUNT (incl. 9.1% sales tax) \$ 1,900,952.70	work is being done to up and future vechiluar transfer and future vechiluar transfer wed.  ESTIMATED  NET CHANGE  THIS ORDER (incl. 9.1% sales tax) \$49,905.14  CONTRACT TIME	ograded quality and pi affic to the wastewate of the standard specific ESTIMATED CONTRACT TOTAL AFTER CHANGE (incl. 9.1% s \$ 1,950	ations and
All work m special process of the control of the co	naterials and movisions for the RIGINAL ONTRACT no.l. 9.1% sales tax)  1,243,245.78  RIGINAL TIME	easurement to be in accor type of construction invol  CURRENT  CONTRACT  AMOUNT (incl. 9.1% sales tax)  \$ 1,900,952.70  CURRENT  CONTRACT TIME	work is being done to up and future vechiluar transfer and future vechiluar transfer wed.  ESTIMATED  NET CHANGE  THIS ORDER (incl. 9.1% sales tax) \$49,905.14  CONTRACT TIME  CHANGE (Add/Del)  7	ograded quality and pi affic to the wastewate of the standard specific ESTIMATED CONTRACT TOTAL AFTER CHANGE (incl. 9.1% s \$ 1,950 NEW CONTRACT TIME	ations and  ales tax)  ,857.84
All work m special process approcess of the special process of the s	naterials and movisions for the RIGINAL ONTRACT Incl. 9.1% sales tax) 1,243,245.78 RIGINAL TRACT TIME 100 RECOMMENDED	easurement to be in accor type of construction invol  CURRENT  CONTRACT  AMOUNT (incl. 9.1% sales tax)  \$ 1,900,952.70  CURRENT  CONTRACT TIME	dance with the provisions ved.  ESTIMATED NET CHANGE THIS ORDER (incl. 9.1% sales tax) \$49,905.14  CONTRACT TIME CHANGE (Add/Del)  7	ograded quality and praffic to the wastewate of the standard specific estimated contract total after change (incl. 9.1% s \$ 1,950.  NEW CONTRACT TIME 154	ations and  ales tax)  .857.84
All work m special pro CC AMOUNT (in \$ O CONT	naterials and movisions for the RIGINAL ONTRACT Incl. 9.1% sales tax) 1,243,245.78 RIGINAL TRACT TIME 100 RECOMMENDED	easurement to be in accor type of construction invol  CURRENT  CONTRACT  AMOUNT (incl. 9.1% sales tax)  \$ 1,900,952.70  CURRENT  CONTRACT TIME  147	dance with the provisions ved.  ESTIMATED NET CHANGE THIS ORDER (incl. 9.1% sales tax) \$49,905.14  CONTRACT TIME CHANGE (Add/Del) 7	ograded quality and professions of the standard specific estimated contract total after change (incl. 9.1% s \$ 1,950 NEW CONTRACT TIME 154	ations and  ales tax)  ,857.84



	JEFFERSO	N COUNTY			Contract No	405-2114-0
Sheet 2 of 2	DEPARTMENT (	OF PUBLIC W	ORKS			
					Change	
Date: 1/31/2024	CHANGE ORDER	ESTIMATE			Order No.	7
					CCTINAATED	CCTINAATCI
ITEM	DESCRIPTION		UNIT	UNIT	ESTIMATED	
NO.	DESCRIPTION		MEASURE		QUANTITY	AMOUNT
110.			IVIEASURE	PRICE	CHANGE	CHANGE
NEW ITEMS						
0.00 0/0.00	Waterline Realignme					
OCR 6/COP 7	inch DIP Spool	Piece	LS	\$17,613.40	1	\$17,613.4
OCR 6/COP 7	2" HDPE (Shold/0	Cotton)	LS	\$6,140.17	1	\$6,140.1
Weekly						
Construction	Lopeman Rd - Roadw	vay Ex. And				
Meeting Discussion	Asphalt Remo	•	LS	\$15,044.00	1	\$15,044.0
	·			. ,		,
				Nev	v Item Total	\$38,797.5
EXISTING ITEMS DEL	ETED QUANTITIES					
	Tapping Sleeve an	nd Valve				
	Assembly 6-Inch (OCR	R No. 6/COP				
14	No. 7)		EA	\$5,900.00	-1	(\$5,900.0
	HDPE Pressure Sewer	Ding 6 inch				
	Diameter DR 11 - OCR					
19	No. 8	NO. IK/COP	LF	\$39.00	-175	(\$6,825.0
19	100. 8		LF	\$39.00	-1/5	(\$6,825.0
			F. datina	ltama Dalata		
			Existing	Items Delete		/¢12 725 0
				Γ	Total	(\$12,725.0
EXISTING ITEMS ADI	DED QUANTITIES					
28	Crushed Surfacing Ba	ase Course	TON	\$ 30.00	225	\$6,750.0
30	Commerical H		TON	\$ 152.00	85	\$12,920.0
						. ,
			Existing	tems Adde	d Quantities	
				,	Total	\$19,670.0
			ESTIMATED	NET CHANGE		\$45,742.5
				9.:	1% Sales Tax	\$4,162.5
			ECTIONA	<b>TED NET CHA</b>	NOT TOTAL	\$49,905.1

# Previous Change orders (1-6) and Original Contract

heet 1 of 2			N COUNTY OF PUBLIC WORKS	Change
Date: 12/8	3/2023	CHANG	E ORDER	Order No.
Ordered by County Engineer  X Section 1 - 04. 4 of the Standa  Change proposed by Contract	ard Specifications		Contract No.	405 2114-0
Endorsed by:  Signature	Seton Construction, inc.  Contractor firm Name	12/8/2023 Date	Seton Constructio 4640 S. Discovery Port Townsend, W	Rd.
President Title Consent given by Surety: (when re	equired)		Project Title	Phase 1 - Site Prep., Earthwork, and Service Utilities for the PH Sewer
Ву:	Attorney-in-fact	Date		Othlities for the PH Sewer
All work materials and me special provisions for the t		rdance with the provisions c lved.	of the standard specificati	ons and
			of the standard specificati ESTIMATED	ons and
special provisions for the t	type of construction invol	lved.		ons and
special provisions for the t ORIGINAL CONTRACT	type of construction invol	ESTIMATED	ESTIMATED CONTRACT TOTAL	
or the to the special provisions for the to the special provisions for the to the special provisions for the special provision for the special p	type of construction invol CURRENT CONTRACT	ESTIMATED  NET CHANGE	ESTIMATED CONTRACT TOTAL	s tax)
original contract  ORIGINAL  CONTRACT  AMOUNT (incl. 9.1% sales tax)	type of construction invol CURRENT CONTRACT AMOUNT (incl. 9.1% sales tax)	ESTIMATED  NET CHANGE  THIS ORDER (incl. 9.1% sales tax)	ESTIMATED  CONTRACT TOTAL  AFTER CHANGE (incl. 9.1% sale	s tax)
special provisions for the t ORIGINAL CONTRACT AMOUNT (incl. 9.1% sales tax) \$ 1,243,245.78	type of construction invol CURRENT CONTRACT AMOUNT (incl. 9.1% sales tax) \$ 1,883,204.86	NET CHANGE THIS ORDER (incl. 9.1% sales tax) \$17,747.84	ESTIMATED  CONTRACT TOTAL  AFTER CHANGE (incl. 9.1% sale  \$ 1,900,95.	s tax)
Special provisions for the t ORIGINAL CONTRACT AMOUNT (incl. 9.1% sales tax) \$ 1,243,245.78 ORIGINAL	CURRENT CONTRACT AMOUNT (incl. 9.1% sales tax) \$ 1,883,204.86	ESTIMATED  NET CHANGE  THIS ORDER (incl. 9.1% sales tax)  \$17,747.84  CONTRACT TIME	ESTIMATED CONTRACT TOTAL AFTER CHANGE (incl. 9.1% sale: \$ 1,900,95.	s tax)
special provisions for the tool or	type of construction invol CURRENT CONTRACT AMOUNT (incl. 9.1% sales tax) \$ 1,883,204.86  CURRENT CONTRACT TIME 145	STIMATED  NET CHANGE  THIS ORDER (incl. 9.1% sales tax)  \$17,747.84  CONTRACT TIME CHANGE (Add/Del)  2	ESTIMATED CONTRACT TOTAL AFTER CHANGE (incl. 9.1% sale \$ 1,900,95.  NEW CONTRACT TIME 147  ROVAL RECOMMENDED	2.70 (3/4/
special provisions for the tool or the too	type of construction invol CURRENT CONTRACT  AMOUNT (incl. 9.1% sales tax) \$ 1,883,204.86  CURRENT CONTRACT TIME	STIMATED  NET CHANGE  THIS ORDER (incl. 9.1% sales tax)  \$17,747.84  CONTRACT TIME CHANGE (Add/Del)  2	ESTIMATED CONTRACT TOTAL AFTER CHANGE (incl. 9.1% sale \$ 1,900,95.  NEW CONTRACT TIME 147	s tax)
special provisions for the tool or	type of construction invol CURRENT CONTRACT AMOUNT (incl. 9.1% sales tax) \$ 1,883,204.86  CURRENT CONTRACT TIME 145	STIMATED  NET CHANGE  THIS ORDER (incl. 9.1% sales tax)  \$17,747.84  CONTRACT TIME CHANGE (Add/Del)  2	ESTIMATED CONTRACT TOTAL AFTER CHANGE (incl. 9.1% sale: \$ 1,900,95.  NEW CONTRACT TIME 147  ROVAL RECOMMENDED	2.70 (3/4/

	JEFFERS	ON COUNTY			Contract No	405-2114-0
Sheet 2 of 2	DEPARTMENT	OF PUBLIC W	ORKS			
					Change	
Date: 12/8/2023	CHANGE ORDE	R ESTIMATE			Order No.	6
					ESTIMATED	ESTIMATED
ITEM	DESCRIPTION		UNIT	UNIT	QUANTITY	AMOUNT
NO.			MEASURE	PRICE	CHANGE	CHANGE
NEW ITEMS						
NEW HEIVIS	HDPE LPS Sewer 3-in	ich Dia				
	cleanout, valves and					
72	included		LS	\$16,267.50	1	\$16,267.50
,_	Gate Valve for Pressi	ure Sewer 3-		\$10,207.50		710,207.50
73	inch Diameter NOT	USING INCL.				\$0.00
	End Cleanout NOT U	ISING INCL. IN				
74	BI 72	JSING INCL. IN				\$0.00
						φσ.σσ
	Shoring and Extra Ex	<del>cavation</del> _NOT				
75	USING INCL. IN BI 72					\$0.00
					L	
				Nev	w Item Total	\$16,267.50
EXISTING ITEMS DE	LETED QUANTITIES					
EXISTING ITEMS DE	LETED QUANTITIES					\$0.00
						\$0.00
			Fxisting	Items Delete	d Quantities	
			LAISTING	items belete	Total	\$0.00
						70.00
EXISTING ITEMS AD	DED QUANTITIES					
						\$0.00
		= 1				
			Existing	Items Adde	d Quantities	\$0.00
			ESTIMATED	NET CHANGE	SUBTOTAL:	\$16,267.50
				T	1% Sales Tax	\$1,480.34
				TED NET CHA		\$17,747.84

To:

**Board of Commissioners** 

Mark McCauley, County Administrator

From:

Monte Reinders, P.E., Public Works Director/County Engineer

Agenda Date:

December 18, 2023

Subject:

Change Order No. 6, Phase 1 - Site Prep., Earthwork and Service

Utilities for the Port Hadlock Sewer, Project No. 405-2114-0,

Commerce Project No. 22-96515-026

**Statement of Issue:** Change Order No. 6 with Seton Construction of Port Townsend, Washington.

Analysis/Strategic Goals/Pro's & Con's: This change order includes the increased cost for providing an additional 3-inch low pressure sewer line, which could serve the neighborhood west of the wastewater treatment plant site. This provides an alternative route for serving future customers.

Fiscal Impact/Cost Benefit Analysis: The amount for Change Order No. 6 is \$17,747.84. The contract amount will increase from \$1,883,204.86 to \$1,900,952.70. NOTE, the cost includes 9.1% sales tax. The project is funded at 100% by the Department of Commerce.

**Recommendation:** Public Works recommends that the Board authorize Change Order No. 6 with Seton Construction, and return one original to Public Works for further processing.

**Department Contact:** Samantha Harper, P.E., Project Manager, 385-9175.

Reviewed By:

Mark McCauley, County Administrator

12/13/23 Date

				ÿ.
			N COUNTY	
Sheet 1 of 2		DEPARTMENT O	F PUBLIC WORKS	Change 5
Date: 12/4	1/2023	CHANG	E ORDER	Order No.
Ordered by County Engineer	under terms of			
X Section 1 - 04. 4 of the Stand	lard Specifications		Contract No.	
Change proposed by Contrac	tor		To:	
			Seton Construction	
Continued him	Seton Const	ruction. Inc.	4640 S. Discovery Rd.	
Endorsed by:	, Contractor Firm Name		Port Townsend, WAS	98368
B. B. S.		2/4/2023		
Signature		Date		
PRESIDENT				
Title  Consent given by Surety: (when re	aguired)		Project Title	Phase 1 - Site Prep.,
Consent given by surety. (when h	ечиней		1 Toject Title	Earthwork, and Service
Ву:				Utilities for the PH Sewer
	Attorney-in-fact	Date		
site. Due to remove additional import so the interest and mulching of the WWTP contractor. done under this contractor.	al of unsuitable soil and and was needed to fill in offilitration facility. The all effects of the end property of the grade ntract.	concrete in the infiltration the infiltration facility, to additional sand and gradi aduct of this change orde ling work would have bee	es at the wastewater treat on facility (refer to Change therefore import sand was ng of the WWTP site lead or led to a complete and refer completed under the Waster the Waster the Waster the Standard specifications	e Order No. 2), hauled from the to additional clearing ady WWTP site for the WTP contract, if not
	type of construction invol			
ORIGINAL	CURRENT	ESTIMATED	ESTIMATED	
CONTRACT	CONTRACT	NET CHANGE	CONTRACT TOTAL	
AMOUNT (incl. 9.1% sales tax)	AMOUNT (incl. 9.1% sales tax)	THIS ORDER (incl. 9.1% sales tax)	AFTER CHANGE (incl. 9.1% sales tax	
\$ 1,243,245.78	\$ 1,571,299.92	\$311,904.94	\$ 1,883,204.86	
ORIGINAL	CURRENT	CONTRACT TIME	NEW CONTRACT	
CONTRACT TIME	CONTRACT TIME	CHANGE (Add/Del)	TIME	
100	114	31	145	
APPROVAL RECOMMENDED  Project Manager	Haye (2/4/	23	ROVAL RECOMMENDED  Ty Engineer	12.4.2. Date
APPROVAL RECOMMENDED		APP	ROVED	

Date

Engineering Services Manager

Chair, Jefferson County Commissioners

	JEFFERSON COUNT	Υ		Contract No	405-2114
Sheet 2 of 2	DEPARTMENT OF PUBLIC	WORKS			
Date: 12/4/2023	CHANGE ORDER ESTIMATE			Change Order No.	5
				ESTIMATED	ESTIMA
ITEM	DESCRIPTION	UNIT	UNIT	QUANTITY	AMOU
NO.		MEASURE	PRICE	CHANGE	CHANG
NEW ITEMS					
69	Disposal of Unsuitable Topsoil B	CY	\$7.52	6,480	\$48,729
70	Bark Mulch	SY	\$3.84	12,038	\$46,225
71	Sand Import from Treatment plant site to Infiltration Facility  WWTP Grading	CY CY	\$8.92	7,246 15,440	\$64,634 \$126,299
83	WWW IF Grading	Ci	70.10	13,440	7120,23
			Nev	w Item Total	\$285,889
EXISTING ITEMS D	L ELETED QUANTITIES				
					\$0
		Existing It	ems Delete	d Quantities Total	
				Total	,,,
EXISTING ITEMS A	DDED QUANTITIES				
					\$0
		Existing	tems Adde	d Quantities	\$(

To:

**Board of Commissioners** 

Mark McCauley, County Administrator

From:

Monte Reinders, P.E., Public Works Director/County Engineer

Agenda Date:

December 11, 2023

Subject:

Change Order No. 5, Phase 1 - Site Prep., Earthwork and Service

Utilities for the Port Hadlock Sewer, Project No. 405-2114-0,

Commerce Project No. 22-96515-026

**Statement of Issue:** Change Order No. 5 with Seton Construction of Port Townsend, Washington.

Analysis/Strategic Goals/Pro's & Con's: This change order includes the increased costs for the hauling of the additional sand to the infiltration facility; grading the treatment plant site; providing and spreading bark mulch from fell trees; and disposing of unsuitable soil. The additional import sand was needed in the infiltration facility due to unforeseen materials being removed from the bottom of the infiltration facility (refer to Change Order #2). The changes and revisions completed at the treatment plant site made for a better prepared treatment plant site for both the general layout and setting up the wastewater treatment plant contractor. In additional, if not completed in this contract, portions of the grading work would have needed to be completed during the construction of the treatment plant.

**Fiscal Impact/Cost Benefit Analysis:** The amount for Change Order No. 5 is \$311,904.94. The contract amount will increase from \$1,571,299.92 to \$1,883,204.86. NOTE, the cost includes 9.1% sales tax. The project is funded at 100% by the Department of Commerce.

**Recommendation:** Public Works recommends that the Board authorize Change Order No. 5 with Seton Construction, and return one original to Public Works for further processing.

**Department Contact:** Samantha Harper, P.E., Project Manager, 385-9175.

Reviewed By:

Mark McCauley, County Administrator

12/5/23 Date

,				
			N COUNTY	
Sheet 1 of 2		DEPARTMENT O	F PUBLIC WORKS	Change
Date: 11/15/2023		CHANGE	ORDER	Order No.
Ordered by County Engineer under terms o	of			
X Section 1 - 04. 4 of the Standard Specification				105 2144 0
Section 1 - 04. 4 of the Standard Specification	Olis		Contract No.	333 Y 1 1 4 4)
Change proposed by Contractor			To:	
			Seton Construction	
			4640 S. Discovery Rd.	
Endorsed by:	nstruction, Inc.		Port Townsend, WA 9	
Contracto	r Firm Name		Tore rownsena, with	
Brune B. Seter b.	11/2	27/2023		
Signature	Dat	te		
President				
Title				
Consent given by Surety: (when required)			Project Title	Phase 1 - Site Prep.,
				Earthwork, and Service
By:				Utilities for the PH Sewer
Attorney-	in-fact Dat	te		
				*
You are ordered to perform the follow	wing described w	ork upon receipt of an ar	proved copy of this change	order:
Tou are ordered to periorit the rollo	Willip deserrated in	ork aport coorpi or arrap	,	
The change clarified and revis	ed the sewer cl	eanout materials which	n were not provided in the	original cleanout
detail. The sewer cleanout de	etail(s) were rev	rised in order to standa	rdize the materials and co	nfigurations; to ensure
all the sewer cleanouts movin				
	0		•	
All work materials and measurement	t to be in accorda	nce with the provisions o	of the standard specifications	and
special provisions for the type of con	struction involve	d.		
	RRENT	ESTIMATED	ESTIMATED	
CONTRACT CON	NTRACT	NET CHANGE	CONTRACT TOTAL	
AMOUNT (incl. 9.1% sales tax) AMOUNT (inc	cl. 9.1% sales tax)	HIS ORDER (incl. 9.1% sales tax)	AFTER CHANGE (incl. 9.1% sales tax	
\$ 1,243,245.78 \$	1,550,086.52	\$21,213.40	\$ 1,571,299.92	
ORIGINAL CU	RRENT	CONTRACT TIME	NEW CONTRACT	
100.00	RACT TIME	CHANGE (Add/Del)	TIME	
CONTRACT TIME CONTR	NACT THE	CHANGE (Add/Del)	THVIC	
100	112	2	114	
			DOWN DECOMMENDED	
APPROVAL RECOMMENDED		APPE	ROVAL RECOMMENDED	
I AV 13 a M	11/20	123	and and	1/2 /22
1 / home the	N 11/20		3	1/9923
Project Manager	Date	Count	y Engineer	Date
APPROVAL RECOMMENDED		APPE	ROVED	
			XX 21	.= 1 /
			THINK!	12/11/23
			Commission of the Commission o	Date
Engineering Services Manager	Date	Chair,	Jefferson County Commissioners	Dute

	JEFFERSO	ON COUNTY	'		Contract No	405-2114-0
Sheet 2 of 2	DEPARTMENT	OF PUBLIC	WORKS			
					Change	
Date: 11/15/2023	CHANGE ORDER	ESTIMATE			Order No.	4
					ESTIMATED	ESTIMATED
ITEM	DESCRIPTION		UNIT	UNIT	QUANTITY	AMOUNT
NO.			MEASURE	PRICE	CHANGE	CHANGE
NEW ITEMS						
25 R1	Pressure Sewer Clean	out	EA	\$7,861.00	4	\$31,444.00
				Nev	v Item Total	\$31,444.00
	ELETED QUANTITIES					(+
25	Pressure Sewer Clean	out	EA	\$3,000	4	(\$12,000.00)
			Existing It	tems Delete	d Quantities	
				T	Total	(\$12,000.00)
EXISTING ITEMS A	DDED QUANTITIES					
						\$0.00
			Existing	Items Adde	d Quantities	\$0.00
		E	STIMATED N		SUBTOTAL:	\$19,444.00
					1% Sales Tax	
			ESTIMAT	ED NET CHA	NGE TOTAL:	\$21,213.40

To:

**Board of Commissioners** 

Mark McCauley, County Administrator

From:

Monte Reinders, P.E., Public Works Director/County Engineer

Agenda Date:

December 11, 2023

Subject:

Change Order No. 4, Phase 1 - Site Prep., Earthwork and Service

Utilities for the Port Hadlock Sewer, Project No. 405-2114-0,

Commerce Project No. 22-96515-026

**Statement of Issue:** Change Order No. 4 with Seton Construction of Port Townsend, Washington.

Analysis/Strategic Goals/Pro's & Con's: This change order includes an increase in cost to change the materials and improve the design detail for the low pressure sewer cleanouts. The revised cleanout design changes were done to standardize the cleanouts in order for the materials and installation methods to be consistent throughout the sewer construction phases.

Fiscal Impact/Cost Benefit Analysis: The amount for Change Order No. 4 is \$21,213.40. The contract amount will increase from \$1,550,086.52 to \$1,571,299.92. NOTE, the cost included 9.1% sales tax. The project is funded at 100% by the Department of Commerce.

**Recommendation:** Public Works recommends that the Board authorize Change Order No. 4 with Seton Construction, and return one original to Public Works for further processing.

Department Contact: Samantha Harper, P.E., Project Manager, 385-9175.

Reviewed By:

Mark McCauley, County Administrator

10719: TW 10- 3	1.23		Kepie	V: 0029
heet 1 of 2			ON COUNTY OF PUBLIC WORKS	Change
	033			Change 3
Date: 9/21/2	023	CHANG	SE ORDER	Order No.
Ordered by County Engineer un				
X Section 1 - 04. 4 of the Standard	Specifications		Contract No.	405-2114-0
Change proposed by Contractor	•		To:	
		,	Seton Construction	
Endorsed by:	SETON CONST	RUCTION, INC.	4640 S. Discovery Rd	
R	Contractor Arm Name		Port Townsend, WA	98368
Drum D. Son	to Jo.			
Signature		Date 0/22/22		
PRESIDENT Title		9/22/23		
Consent given by Surety: (when requ	ired)		Project Title	Phase 1 - Site Prep.,
				Earthwork, and Service
Ву:				Utilities for the PH Sewer
	Attorney-in-fact	Date		
items for the installation	on of the core mater	ial will be added to the co		
special provisions for the type	e of construction invol	ved.  ESTIMATED	FETIMATED	Take a control of the second second
CONTRACT	CONTRACT	NET CHANGE	ESTIMATED CONTRACT TOTAL	
AMOUNT (incl. 9.1% sales tax) AM	OUNT (incl. 9.1% sales tax)		AFTER CHANGE (incl. 9.1% sales tax	
\$ 1,243,245.78 \$	1,450,527.51	\$99,559.01	\$ 1,550,086.52	
ORIGINAL	CURRENT	CONTRACT TIME	NEW CONTRACT	
CONTRACT TIME	CONTRACT TIME	CHANGE (Add/Del)	TIME	
100	112	0	0	
APPROVAL RECOMMENDED		APPR	OVAL BECOMMENDAD	
Ma L	PL a	1212	1	
	will had	14/23		9.22.2
Project Manager	<b>Q</b> Date	Count	Engineer Wonte R	einders Date
APPROVAL RECOMMENDED  Engineering Services Manager	9/22/202	o	OVED Greg Bro	therton 10/2/23
Engineering bervices Manager 7	ic Kuzma Date	Chair,	Jefferson County Commissioners	Date

	JEFFERSON CO	YTNUC		Contract No	405-2114-0
Sheet 2 of 2	DEPARTMENT OF P	UBLIC WORKS			
				Change	
Date: 9/21/2023	CHANGE ORDER ESTI	MATE		Order No.	3
				ESTIMATED	ESTIMATED
ITEM	DESCRIPTION	UNIT	UNIT	QUANTITY	AMOUNT
NO.		MEASURE	PRICE	CHANGE	CHANGE
NEW ITEMS					
70	Purchase Liner	· SY	\$10.41	2,654	\$27,626.98
71	Install Liner	SY	\$4.96	875	\$4,340.00
72	Purchased Concrete	CY	\$153.67	528	\$81,137.76
73	Placed Concrete	CY	\$13.11	528	\$6,922.08
74	Trench Excavation	CY	\$19.75	528	\$10,428.00
			Nev	v Item Total	\$130,454.82
EXISTING ITEMS D	ELETED QUANTITIES				
5	Clay Core	CY	\$49	800	(\$39,200.00)
		Existing It	ems Delete	d Quantities Total	(\$39,200.00)
EXISTING ITEMS A	DDED QUANTITIES				
					\$0.00
		Existing	Items Adde	d Quantities	\$0.00
		ESTIMATED N	ET CHANGE	SUBTOTAL:	\$91,254.82
			9.	1% Sales Tax	
		ESTIMATE	D NET CHA	NGE TOTAL:	\$99,559.01

### **Port Hadlock Concrete Core Pricing**

9/8/2023

Revised 9/15/2023

Item	Unit	Quantity	\$/Unit	Total \$
Purchase Liner	SY	2654	\$10.41	\$27,626.98
Install Liner	SY	875	\$4.96	\$4,340.00
Purchase Conc	CY	528	\$153.67	\$81,137.76
Place Conc	CY	528	\$13.11	\$6,922.08
Trench Excavation	CY	528	\$19.75	\$10,428.00
	٥,		Total	\$130,454

COP No. 3 - Revised SAH 9/15/2023

To:

**Board of Commissioners** 

Mark McCauley, County Administrator

From:

Monte Reinders, P.E., Public Works Director/County Engineer

Agenda Date:

October 2, 2023

Subject:

Change Order No. 3, Phase 1 - Site Prep., Earthwork and Service

Utilities for the Port Hadlock Sewer, Project No. 405-2114-0,

Commerce Project No. 22-96515-026

**Statement of Issue:** Change Order No. 3 with Seton Construction of Port Townsend, Washington.

Analysis/Strategic Goals/Pro's & Con's: This change order includes the increased cost to change the clay core material, installation method and design detail. The originally designed clay core in the wastewater pond embankment will be replaced with an improved design consisting of a 60 mil HDPE liner and lean concrete backfill. The intent of this impermeable cut off wall is to ensure reclaimed water will be directed downwards through the bottom of the infiltration facility.

Fiscal Impact/Cost Benefit Analysis: The amount for Change Order No. 3 is \$99,559.01. The contract amount will increase from \$1,450,527.51 to \$1,550,086.52. NOTE, the cost included 9.1% sales tax. The project is funded at 100% by the Department of Commerce.

**Recommendation:** Public Works recommends that the Board authorize Change Order No. 3 with Seton Construction, and return two originals to Public Works for further processing.

**Department Contact:** Samantha Harper, P.E., Project Manager, 385-9175.

Reviewed By:

Mark McCauley, County Administrator

**JEFFERSON COUNTY DEPARTMENT OF PUBLIC WORKS** Change 2 **CHANGE ORDER** Order No. X Section 1 - 04. 4 of the Standard Specifications 405-2114-0 Contract No. **Seton Construction** 4640 S. Discovery Rd. SETON CONSTRUCTION, INC. Port Townsend, WA 98368 Contractor Firm Name cton (ast. s 9/1/2023 Project Title Phase 1 - Site Prep., Earthwork, and Service Utilities for the PH Sewer Attorney-in-fact Date You are ordered to perform the following described work upon receipt of an approved copy of this change order: This change order is to compensate the Contractor for the unsuitable materials found within the infiltration area (pond) bottom. The unsuitable materials which were removed included non-free draining materials and or concrete. The authorization for the change order proposal was through a field directive given to the Contractor on Monday (8/7). At first, when the unsuitable material was removed it was divided into two categories what could be re-used for embankment (berm) material (not included in this change order) and unsuitable material (i.e. hauled off-site). 6. ) \* Les 11 pres The field directive the County gave to the Contractor was to excavate until a free draining sand layer was reached.

As the unsuitable material was being sorted and or removed additional unsuitable was discovered which included a layer of concrete. Bid Item No. 6 for unsuitable (grading) will be delete and the force account amount will be added to the contract amount. WSDOT Standard Specification Section 2-03.3(14)E allows the use of paying unsuitable per Section 1-04.4

Per the approved construction schedule, the estimated duration for the pond embankment/excavation and clay core task was 12 working days with a completion date of August 3, 2023. Due to the work described above, the

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

CC TW 7-11-73

1 of 2

Change proposed by Contractor

PRESIDENT

(force account).

Consent given by Surety: (when required)

Endorsed by

Sianature

Title

8/29/2023

Ordered by County Engineer under terms of

Sheet

Date:

ORIGINAL	CURRENT	ESTIMATED	ESTIMATED	2.0
CONTRACT	CONTRACT	NET CHANGE	CONTRACT TOTAL	,
AMOUNT (incl. 9.1% sales tax)	AMOUNT (incl. 9.1% sales tax)	THIS ORDER (incl. 9.1% sales tax)	AFTER CHANGE (incl. 9.1% sales tax)	
\$ 1,243,245.78	\$ 1,316,518.35	\$134,009.17	\$ 1,450,527.51	
ORIGINAL	CURRENT	CONTRACT TIME	NEW CONTRACT	
CONTRACT TIME	CONTRACT TIME	CHANGE (Add/Del)	TIME	
100	100	12	112	

	100	100	12	112	
г	APPROVAL RECOMMENDED	Li Hazer 8/30	APPR	ROVAL RECOMMENDED	8/30/23
-	Project Manager	Date	Count	y Engineer	Date
	APPROVAL RECOM <b>MENDED</b>		APPE	BOVED C	inter Brotheron 9/11/23
E	ngineering <b>Services M</b> anager	Date	Chair,	Jefferson County Commissioners	Date

	JEFFERS	ON COUNTY			Contract No	405-2114-0
Sheet 2 of 2	DEPARTMENT	OF PUBLIC WORKS				
					Change	
Date: 8/29/202	CHANGE ORDER	R ESTIMATE			Order No.	2
					ESTIMATED	ESTIMATED
ITEM	DESCRIPTION		UNIT	UNIT	QUANTITY	AMOUNT
NO.			MEASURE	PRICE	CHANGE	CHANGE
NEW ITEMS						
CO 2	FA - Pond Unsuitable	Incl. Haul	CY	\$31.00	2,030	\$62,930.00
CO 2	FA - Pond Unsuitable	Concrete Incl. Haul	TON	\$50.00	1,268	\$63,401.50
				Nev	w Item Total	\$126,331.50
EXISTING ITEMS	S DELETED QUANTITIE	S				
6	Unsuitable Foundation	on Excavation Incl. Haul	CY	\$35	100	(\$3,500.00)
			Existing It	ems Delete	d Quantities	
					Total	(\$3,500.00)
EXISTING ITEMS	S ADDED QUANTITIES					
						\$0.00
			Existing I	tems Adde	d Quantities	\$0.00
		E	STIMATED N	ET CHANGE	SUBTOTAL:	\$122,831.50
				9.	1% Sales Tax	\$11,177.67
			CCTIBAATE	D NET CHA	NCE TOTAL	\$134,009.17

## COP No. 2



4640 South Discovery Road Port Townsend, WA 98368 (360)-385-0213 Office Main Number

### Received

8/29/2023 SAH

Summary of Additional Work
Time & Materials

(360)-385-02	13 Office Main Num	ber				J 8/29/20	)2	3 SAH				1	me	& Materials
Project N	lumber 2305	NTP Site Prep	Phase	e 1 Client / General Contractor Jeff County Public Works					Works					
Date of the Work Item Number I														
	7 - 8/22	1				Pond Unsu	uita	ble Dig Ou	ıt Incl	Haul 8	Disp	osal		
	on of Work Pe													
		pose pond unsuitable materials. (Does not in				ng re-used o	ons	ite, that wi	ll be s	eperat	ely pri	iced ite	m. D	pes not include
	rt sand to repla antity = 2030 C	ce removed materials, that will be priced as so Y's	eperate chang	e orde	r)									
			Time Wor	ked R	ecord						Name of Street			
Labor			Hours Work	ed			Т							
Name of	Workers	Occupation	Reg.		T	DT	۱,	Reg. Rate	ОТ	Rate	D.T.	Rate		Amount
Jay Gould		Operator Foreman/Leadman	56		6.5	0	-	THE RESERVE TO BE ADDRESS OF THE PARTY OF TH	\$ 1		_	43.63	\$	5,802.82
Tyler Han		Operator	34		7	0	-			13.57		39.38	\$	3,778.83
Tyler Han	nilton	Laborer	9		3	0	-		-	37.97	_	09.26	\$	864.03
Tyler Stef	fnik	Operator	4		0	0	-		_	13.57		39.38	\$	351.04
Tyler Stef	fnik	Laborer	3			0	\$	66.68	\$ 1	37.97	_	09.26	\$	200.04
Forrest H	amilton	Truck Driver	7		0	0	-		\$ 10	04.81	\$ 1	28.00	\$	571.27
Robbin M	cAdow	Truck Driver	57.5		0	0	\$	81.61	\$ 10	04.81	\$ 1	28.00	\$	4,692.58
													\$	-
							Т						\$	-
							Г						\$	-
													\$	-
													\$	-
													\$	
													\$	-
													\$	-
								bor Subto					\$	16,260.61
								arkup @ 2	9%				\$	4,715.58
							La	bor Total			T-90.00		\$	20,976.19
Equipme				Hours '	Worke	d	1							
Equipmer	nt # / Type/Size		Reg.		5	Standby	L	Reg. Ra			SB Ra	te		Amount
	Cat 317 Exca			62.5			\$		2.95	_		•	\$	9,559.38
F11	_	allon Water Truck		13		0	-		35.00	\$		-	\$	455.00
R15	Sakai Roller/0			15	_	0	-		0.00	\$		-	\$	900.00
T52	Volvo A30D C	NAME OF TAXABLE PARTY O		25		0	-		30.00	\$		-	\$	3,250.00
T34	Mack Dump T			7	_	0					-	\$	735.00	
T50	Mack Dump T			57.5		0	<b>-</b>	The second name of the second name of the second	5.00	\$		-	\$	6,037.50
P78	1 Ton 3500 T	ruck		62.5	-	0	\$	-	20.00	\$		-	\$	1,250.00
	<del> </del>		+				╀			-			\$	-
	<del>                                     </del>		+		-		⊢			_			\$	
							F	quipment S	Subtot	al	NO. WILLIAM		\$	22,186.88
								arkup @ 2					\$	4,659.24
								quipment 1					\$	26,846.12
Materials						AND DESCRIPTION OF	- Control of				el sentire a comment			
Description		Supplier	Invoice			Quantity	U	nit		υ	nit Pri	ice		Amount
Tipping F		Shold Dirt Disposal			<u> </u>	2030	-			\$		6.00	\$	12,180.00
.,, ,							۲			Ť			\$	-
							T						\$	-
							T						\$	
													\$	-
													\$	-
							M	aterials Su	btotal				\$	12,180.00
								arkup @ 2					\$	2,557.80
						-	М	aterials To	tal				\$	14,737.80
	ractor Work						_							
Description	on of Work	Subcontractor	Invoice		-	Quantity	U	nit		U	nit Pri	ice	_	Amount
			-		_		$\vdash$			_			\$	-
			-				1			\$		•	\$	-
			-				+			\$		-	\$	•
							+			-			\$	
	had the same of th	L					Ļ	thoortes-t	or C. I	total			\$	-
								ubcontract arkup @ 1			Racad	ner W	_	-
								arkup @ 1 ubcontract			Jaset	per vv	\$	
							ř						-	
							s	HEET TO	AL				\$	62,560.11
Notes:					The Real Property lies									
Client's P	epresentative		Data	_	Cata	'e Dessess	tati	140			-		Date	
Sucur 2 K	chicacillative	ı	Date		seton	's Represen	ıalı	ve					Date	

## COP No. 2



### Received aggregation

## Summary of Additional Work

(360)-385-	0213 Office Main Nun	nber					29/2023	ЗАП			Т	ime	& Materials
Project Number Project Name 2305 Port Hadlock WW				k WWTP Site Pren	Site Prep Phase 1 Client / General Contractor  Jeff County Public Works						Works		
Date of the Work Item Number Item Name							dono	VVOING					
	3/7 - 8/22 tion of Work Pe	erformed	1				Pond Unsu	litable Concre	ete Incl	Haul	& Disposal		
			ncrete materials discovered in pon- oncrete Disposed	d. (Import sand fro	m bor	row site	e to replace	removed cor	ncretre	to be p	oriced sepera	tely)	
				Time Wor	ked R	ecord							
Labor				Hours Worke	ed								
	f Workers	Occupa		Reg.	C	T	DT	Reg. Rate			D.T. Rate		Amount
Jay Gou		-	or Foreman/Leadman	39		10.5		\$ 90.06	\$ 1		\$ 143.63	\$	4,739.16
Robbin	McAdow	Truck E	Driver	35.75		0	C	\$ 81.61	\$ 10	04.81	\$ 128.00	\$	2,917.56
		<del>                                     </del>				_		<del>                                     </del>	+			\$	
												\$	-
												\$	-
		-							_			\$	-
		-						<del> </del>	+			\$	-
		$\vdash$				_		<del> </del>	+-			\$	
								Labor Subt				\$	7,656.72
								Markup @				\$	2,220.45
Equipm						A/		Labor Total				\$	9,877.17
	ent ent#/Type/Size			Reg.	iours	Worked	Standby	Reg. R	ate	,	SB Rate		Amount
Equipme	Cat 317 Exca	The second second second		rteg.	49.5				52.95		-	\$	7,571.03
T50	Mack Dump T	**			35.75				05.00	\$	-	\$	3,753.75
P78	1 Ton Truck				49.5		C	\$	20.00	\$	-	\$	990.00
								-				\$	-
	+							<del>                                     </del>				\$	-
								Equipment	Subtota	al al		\$	12,314.78
								Markup @ : Equipment	21%			\$	2,586.10 14,900.88
Materia	Is	C						In a			Init Price		A
Descript Tipping	Fee	Supplie Shold (	Conc Disposal	Invoice		-	Quantity 1268.03	Unit		\$	25.00	\$	Amount 31,700.75
· · · · · · · · · · · · · · · · · · ·			John Disposar				1200.00	1.011		-	20.00	\$	-
												\$	-
												\$	-
	*	-						-				\$	
								Materials S	ubtotal			\$	31,700.75
								Markup @ : Materials T	21%			\$	6,657.16 38,357.91
	tractor Work	0.1									lait Daise		
Descript	ion of Work	Subcor	uractor	Invoice		-	Quantity	Unit			Init Price	\$	Amount
		<del>                                     </del>						<b>†</b>		\$	-	\$	-
										\$	-	\$	-
												\$	-
								Subcontrac	tor Sub	total		\$	-
									10%-12	% (\$ E	Based per W		-
								SHEET TO	TAL			\$	63,135.96
Notes:													2.00
Client's	Representative			Date		Seton	's Represen	tative				Date	
						l							

To:

**Board of Commissioners** 

Mark McCauley, County Administrator

From:

Monte Reinders, P.E., Public Works Director/County Engineer

Agenda Date:

September 12, 2023

Subject:

Change Order No. 2, Phase 1 - Site Prep., Earthwork and Service

Utilities for the Port Hadlock Sewer, Project No. 405-2114-0,

Commerce Project No. 22-96515-026

**Statement of Issue:** Change Order No. 2 with Seton Construction of Port Townsend, Washington.

Analysis/Strategic Goals/Pro's & Con's: This change order includes removal of unsuitable material from the infiltration pond bottom. The original bid included Unsuitable Foundation Excavation including Haul. However, the original bid item was for a small quantity (100 CY). Th county directed the contractor to remove unsuitable "pond bottom" material, i.e. if not free draining the material needed to be removed. Some of the unsuitable "pond bottom" material was able to be used to construct the berm (embankment). However, the unsuitable "pond bottom" material which needed to be hauled off site total 2,030 cubic yard and 1,268.03 tons of concrete. The unsuitable "pond bottom" material removed from the site was not included in the original plans or specification, therefore was extra work.

**Fiscal Impact/Cost Benefit Analysis:** The amount for Change Order No. 2 is \$134,009.17. The contract amount will increase from \$1,316,518.35 to \$1,450,527.51. NOTE, the cost included 9.1% sales tax. The project is funded at 100% by the Department of Commerce.

**Recommendation:** Public Works recommends that the Board authorize Change Order No. 2 with Seton Construction, and return two originals to Public Works for further processing.

**Department Contact:** Samantha Harper, P.E., Project Manager, 385-9175.

Reviewed By:

Mark McCauley, County Administrator

18rig: PW	9.11.23		RP	din: 0029	
neet 1 of 2			ON COUNTY OF PUBLIC WORKS	Change	
te:	8/25/2023		SE ORDER	Order No.	1
		CHARC	I ONDER	Order No.	
Ordered by County En					
A Section 1 04.4 of the	. Startage a specifications		Contract No.	ATR-2114-0	
Change proposed by C	Contractor		То:		
			Seton Construction		9
Endorsed by:	Seton Construction, Inc		4640 S. Discovery R		
n,	Contractor Firm Name		Port Townsend, WA	4 98368	
Br.	Seta 1. 8/29/2	3	k 0 40 0		
Signature		Date			
President					
Title  Consent given by Surety: (v	when required		Project Title	Phase 1 - Site Prep.,	
consent given by surety. (V	vici required)		r roject ricie	Earthwork, and Service	
Ву:				Utilities for the PH Sew	
-	Attorney-in-fact	Date			- (
					•
All work materials an	nd measurement to be in accord	dance with the provisions of	f the standard specification	s and	•
	the type of construction invol		,		7
ORIGINAL	CURRENT	ESTIMATED	ESTIMATED		
CONTRACT	CONTRACT	NET CHANGE	CONTRACT TOTAL		
AMOUNT (incl. 9.1% sales		THIS ORDER (incl. 9.1% sales tax)	AFTER CHANGE (incl. 9.1% sales t	tax)	
\$ 1,243,245	5.78 \$ 1,243,245.78	\$73,272.57	\$ 1,316,518.	35	
ORIGINAL	CURRENT	CONTRACT TIME	NEW CONTRACT		179
CONTRACT TIME	CONTRACT TIME	CHANGE (Add/Del)	TIME		
100	100	N/A	N/A		1.1
APPROVAL BECOMMEND	101	APP	ROVAL: RECOMMENDED		
My May	anthustenso	V.	2		
Project Manager Sam	IANTRA HARDER Date	Coun	ty Engineer		Date
APPROVAL RECOMMEND	77-50-70-51		ROVED		
\ \ \/\a					,
_ M/H			JA / GREG	BETTHERON 9/11/	23
Engineering Services Mana	nger Date	Chair	, Jefferson County Commissioners	7	Date

### OWNER CHANGE REQUEST NO. 2

**Owner Change Request** 

Project: Phase 1 Site Preparation, Earthwork and Service Utilities

Commerce Grant No.: 22-96515-026

Jefferson County PW Project No.:405-2114-0

### TO: Chad Smith, Seton Construction General Manager

In connection with your Contract with Jefferson County please furnish your proposal for performing the changes outlined below and/or detailed on the attachments referred to:

Description of Changes:

Owner Change Request No. 2 request a unit price for supplying electric (4-inch) Schedule 40 conduit, fiber (2-inch) Schedule 40 conduit and fiber vaults materials.

The labor was included under Bid Item 59, Joint Utility Trench (Power and Communication) for the conduit installation and Bid Item 60, Utility Vault for the utility vaults. NOTE: The power vaults (PM-1 and V2) will still be supplied by the PUD, as stated in the Bid Documents, has they have been paid through the County's WWTP electrical quote for service.

New Bid	Planned	Unit	Item Description
Item No.	Quantity		•
64	6,490	LF	4-inch PVC Schedule 40 Conduit (material only)
65	2,233	LF	2-inch PVC Schedule 40 Conduit (material only)
66	2	EA	Fiber Vault (material only)

The linear footage for the conduits will include the material cost of the sweeps, pipe glue, locate tape, tracer wire and pull string. The amount of conduit sweeps required for each conduit size will be calculated by the contractor.

The fiber vault will be a Pencell, part #PM243636PCH00021 or approved equal, attached is a Pencell cut sheet.

Reference Plan Sheets: E-100 and E-101

Samantha Harper, P.E. Digitally signed by Samantha Harper, P.E. DN: G-US, E-sharper@oo.glefterson.wa.us. O-Jefferson County Public Works, CN: Samantha Harper, P.E.\* Date: 2023.07.14 10:52:05-0700'

DATE: 7/14/2023

Date: July 14, 2023

(Project Manager for Jefferson County)

REVIEWED BY: \_\_\_\_\_

Monte Reinders Discusses Signed by Monte Reinders Discusses County Public Works, O'LI-Public Works, Discusses County Public Works, Discusses County Publi

DATE: 7/14/2023

(< 2.5k, Eng. Services Mgr., > 2.5k County Engineer)

### PROPOSAL COPNOLI

#### **TO: Jefferson County**

We propose to perform all changes described in the above request based upon the following unit costs (may attach sheet):

See attached OCR No. 2 Cost Proposal

The foregoing amount covers all direct and indirect costs related to these changes and to the effect of the changes on the remainder of the project. All other provisions remain in full force and effect.

We request the completion date be extended \_\_\_0\* working days because of this work.

\*Supplier quoting 14-16 week lead time for Pencell fiber vault delivery from date of order. No Liquidated Damages shall be associated with delivery and installation of fiber vaults

BY: Chad Smith DATE: 8/14/2023

(for (Contractor))
Seton Construction, Inc.

### ACCEPTANCE OF PROPOSAL AND APPROVAL TO PROCEED WITH CHANGES

A future CHANGE ORDER TO THE CONTRACT will be prepared for execution by the Contractor and Jefferson County.

TO:

(Contractor)

You are hereby directed to proceed with the changes described above.

BY: (Project Manager for Jefferson County)

DATE: \_E

8 23 23

REVIEWED BY:

(< 2.5k, Eng. Services Mgr., > 2.5k County Engineer)

DATE: 8

-	#2305 PORT HADLOCK WWTP CHANGE ORDER SUMMARY OCR No. 2 Furnish Conduits and Fiber Vaults					
Districtions						
tem	Task Description	Quantity	Unit	Unit Price	Task Total	
1	New Bid Item #64 4 Inch PVC Schedule 40 Conduit (Material Only)	6,490	LF	\$8.13	\$52,763.70	
2	New Bid Item #65 2 Inch PVC Schedule 40 Conduit (Material Only)	2,233	LF	\$3.31	\$7,391.23	
3	New Bid Item #66 Fiber Vault PM243636PCH00021 (Material Only)	2	EA	\$3,503.00	\$7,006.00	
	Subtotal of Items 1-3		+		\$67,160.93	
9.10%	9.1 %Sales Tax	9.1 %Sales Tax				
	Change Order Total				\$78,272,57	

Received

SAH 230814

To:

**Board of Commissioners** 

Mark McCauley, County Administrator

From:

Monte Reinders, P.E., Public Works Director/County Engineer

Agenda Date:

September 1, 2023

Subject:

Change Order No. 1, Phase 1 - Site Prep., Earthwork and Service

Utilities for the Port Hadlock Sewer, Project No. 405-2114-0,

Commerce Project No. 22-96515-026

**Statement of Issue:** Change Order No. 1 with Seton Construction of Port Townsend, Washington.

Analysis/Strategic Goals/Pro's & Con's: This change order includes the material only cost for 4-inch and 2-inch conduit and fiber vaults. These were originally to be supplied by the P.U.D. #1 at County cost; however, it is now required that the customer supply these materials which Seton Construction can do.

Fiscal Impact/Cost Benefit Analysis: The amount for Change Order No. 1 is \$73,272.57. The contract amount will increase from \$1,243,245.78 to \$1,316,518.35. The project is funded at 100% by the Department of Commerce.

**Recommendation:** Public Works recommends that the Board authorize Change Order No. 1 with Seton Construction, and return two originals to Public Works for further processing.

**Department Contact:** Samantha Harper, P.E., Project Manager, 385-9175.

Reviewed By

Mark McCauley, County Administrator

2009: PW 6.5. 33

- for Reference Robin. 2009.

## CONTRACT JEFFERSON COUNTY, WASHINGTON

-4h —
THIS AGREEMENT, made and entered into this
the COUNTY OF JEFFERSON, acting through the Jefferson County Commissioners and the Director of
Public Works under and by virtue of Title 36, R.C.W, as amended and
Seton Construction, Inc. of Port Townsend, WA
hereinafter called the Contractor.
WITNESSETH:
That in consideration of the terms and conditions contained herein and attached and made a part of this agreement, the parties hereto covenant and agree as follows:
1. The Contractor agrees to furnish all labor and equipment and do certain work, to-wit: That the Contractor herein will undertake and complete the following described work:
Phase 1 - Site Preparation, Earthwork, and Service Utilities Contract for the Port Hadlock Wastewater Project. Work includes clearing and grubbing; installation of approximately 3,300 LF of 6-inch influent and 900 LF of 10-inch effluent HDPE pipelines; structural earth wall; earthen dike reclaimed wastewater infiltration pond; electrical and communications conduit; service water line relocation and water main installation; access road construction; site grading and leveling for the future wastewater treatment plant; mitigation planting and maintenance; and other work
for the total sum of One million one hundred and thirty-nine thousand five hundred and forty-seven dollars (\$1,139,547 ) in accordance with and as described in the attached plans and specifications and the Standard Specifications of the Washington Department of Transportation which are by this reference incorporated herein and made a part hereof. The Contractor shall perform any alteration in or addition to the work provided in this contract and every part thereof.
The Contractor shall complete the described work as follows:  (with a start date of July 5, 2023 and a completion date of 100 working days (with start and stop dates indicated for each phase of work) (within a specified amount of time after the Notice to Proceed).
The Contractor shall provide and bear the expense of all equipment, work and labor of any sort whatsoever that may be required for the transfer of materials and for constructing and completing the

- 2. The County of Jefferson hereby promises and agrees with the Contractor to employ, and does employ the Contractor to furnish the goods and equipment described and to furnish the same according to the attached specifications and the terms and conditions herein contained, and hereby contracts to pay for the same according to the attached specifications and the schedule of unit or itemized prices hereto attached, at the time and in the manner and upon the condition provided for in this contract. The County further agrees to employ the Contractor to perform any alterations in or additions to the work provided for in this contract that may be ordered and to pay for the same under the terms of this contract and the attached specifications at the time and in the manner and upon the conditions provided for in this contract.
- The Contractor for himself, and for his heirs, executor, administrators, successors, and assigns, does
  hereby agree to the full performance of all the covenants herein contained upon the part of the
  Contractor.

work provided for in this contract and every part thereof.

The Contractor specifically assumes potential liability for actions brought against the County by the Contractor's employees, including all other persons engaged in the performance of any work or service required of the Contractor under this Agreement and, solely for the purpose of this indemnification and defense, the Contractor specifically waives any immunity under the state industrial insurance law, Title 51 R.C.W. The Contractor recognizes that this waiver was specifically entered into pursuant to provisions of R.C.W. 4.24.115 and was subject of mutual negotiation.

The provisions of this section shall survive the expiration or termination of this Agreement.

- 6. The Contractor's relation to the County shall be at all times as an independent Contractor, and nothing herein contained shall be construed to create a relationship of employer-employee or master-servant, and any and all employees of the Contractor or other persons engaged in the performance of any work or service required of the Contractor under this Agreement shall be considered employees of the Contractor only and any claims that may arise on behalf of or against said employees shall be the sole obligation and responsibility of the Contractor.
- 7. The Contractor shall not sublet or assign any of the services covered by this contract without the express written consent of the County or its authorized representative. Assignment does not include printing or other customary reimbursable expenses that may be provided in an agreement.
- 8. Nothing in the foregoing clause shall prevent the County, at its option, from additionally requesting that the Contractor deliver to the County an executed bond as security for the faithful performance of this contract and for payment of all obligations of the Contractor.

For contracts of \$150,000 or less, the County and the Contractor may agree that in-lieu of the Contract Bond; the County will withhold 10% of the Contract amount in accordance with R.C.W 39.08.010. If applicable, the Contractor will indicate this option on Exhibit D.

		•
	The Contribution if application	ractor will declare a management option of the statutory retained percentage on Exhibit E, ole.
	Limited	Small Works Project per RCW 39.04.155(3): Performance Bond and Retainage Waived
INI	DEX OF	EXHIBITS
$\times$	Exhib Exclus	oit A: Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary sion
$\times$	Exhib	it B: Certification of Compliance with Wage Payment Statues
$\boxtimes$	Exhib	it C: Contract Bond, Jefferson County, Washington
	Exhib	it D: Contractor's Declaration of Option for Contracts for Less Than \$150,000
$\times$	Exhib	it E: Contractor's Declaration of Option for Management of Statutory Retained Percentage

IN WITNESS WHEREOF, the Contractor has executed this instrument on the day and year first below written, and the Board of County Commissioners has caused this instrument to be executed by and in the name of said County of Jefferson the day and year first above written.

, 20_2
Number

COUNTY OF JEFFERSON BOARD OF COMMISSIONERS

Kate Dean, District 1

Heidi Eisenhour, District 2

Greg Brotherton, District 3

Approved as to form only:

PRE-APPROVED CONTRACT FORM

Philip C. Hunsucker

Date

Chief Civil Deputy Prosecutor

Monte Reinders, P.E.

Date

Public Works Director/County Engineer

#### **EXHIBIT A**

# CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY, AND VOLUNTARY EXCLUSION

The Contractor certifies to the best of its knowledge and belief, that it and its principals:

- (1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency;
- (2) Have not within a 3-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State, or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;
- (3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State, or local) with commission of any of the offenses enumerated in paragraph (2) of this certification; and
- (4) Have not within a 3-year period preceding this contract had one or more public transactions (Federal, State, or local) terminated for cause or default.

Where the Contractor is unable to certify to any of the statements in this certification, such Contractor shall attach an explanation.

Seton Construction, Inc.
Name of Contractor (Please print)
BRUCE B. SETON JA. MESIDENT
Name and Title of Authorized Representative (Please print)
Signature of Authorize Representative
Signature of Authorize Representative
I am unable to certify to the above statement. An explanation is attached.

#### **EXHIBIT B**

### CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES

I declare under penalty of perjury under the laws of the State of Washington that the foregoing is true and correct. The undersigned bidder hereby certifies that, within the three-year period immediately preceding the bid solicitation date 3/6/23 , the bidder is not a "willful" violator, as defined in RCW 49.48.082, or any of the provisions of chapters 49.46, 49.48, or 49.52 RCW as determined by a final and binding citation and notice of assessment issued by the Department of Labor and Industries or through a civil judgment entered by a court of limited or general jurisdiction. Seton Construction, Inc. Bidder's Business Name Signature of Authorized Official\* Printed Name State Check One: Sole Proprietorship Partnership Corporation L Joint Venture State of Incorporation, or if not a corporation, State where business entity was formed: WACHINGTON If a co-partnership, give firm name under which business is transacted:

<sup>\*</sup> If a corporation, proposal must be executed in the corporate name by the president or vicepresident (or any other corporate officer accompanied by evidence of authority to sign). If a copartnership, proposal must be executed by a partner.

### **EXHIBIT C**

daffarson Caunt, Public Works

## CONTRACT BOND JEFFERSON COUNTY, WASHINGTON

Bond No. 2341529

KNOW ALL	MEN BY T	HESE P	RESENTS:

That Seton Construction, Inc. of	Port Townsend, WA	. as
Principal, and $^{\text{Swiss Re Corporate Solutions America Insurance Corporation}}$ . as $S$	urety, are jointly and severally held and bour	nd unto
the COUNTY OF JEFFERSON, the penal sum of		
Dollars (\$1,139,547.00 ), for the payment of wh	nich we jointly and severally bind ourselves.	or
heirs, executors, administrators, and assigns, and successor	ors and assigns, firmly by these presents.	
The condition of this bond is such that WHEREAS. of Seton Construction. Inc.  Principal hereis	on the 16th day of May . A.D., 2023.  n. executed a certain contract with the Count	
Jefferson, by the terms, conditions and provisions of which		
. Principal herewith, agrees to furnish all materials and do		l herein
will undertake and complete the following described work Phase 1 - Site Preparation, Earthwork, and Service Utilities C Work includes clearing and grubbing; installation of approxim 10-inch effluent HDPE pipelines; structural earth wall; earther electrical and communications conduit; service water line relec-	ontract for the Port Hadlock Wastewater Project nately 3,300 LF of 6-inch influent and 900 LF or dike reclaimed wastewater infiltration pond;	of
in Jefferson County. Washington, as per maps. plans and	specifications made a part of said contract, w	hich
contract as so executed, is hereunto attached, and is now r		ed
herein and made a part hereof as full for all purposes as if	here set forth at length.	
conditions and provisions of said contract, in all respects a matters and things by the said Principal undertaken to be proposed therein, and within the time prescribed therein, a laborers, mechanics, subcontractors and materialmen, and subcontractor with provisions and supplies for the carryin faithfully perform said contract according to law, then this force and effect.  WITNESS our hands this 16th day of May	performed under said contract, upon the term and until the same is accepted, and shall pay a all persons who shall supply such contractor g on of such work, and shall in all respects s obligation to be void, otherwise to remain in	s all r or
		a lagurance Composition
Seton Construction, Inc. PRINCIPAL	Swiss Re Corporate Solutions America SURETY COMPANY	<u>a insurance Corporation</u>
By: Benk Stg	By: Janua Re	
	By: Joanne Reinkensmeyer	***
	Attorney-in-fact	
	Address of local office and agent of surety com	pany:
	Hentschell & Associates, Inc.	
	1436 S. Union Ave.	
	Tacoma, WA 98405	
	253-272-1151	

#### **SWISS RE CORPORATE SOLUTIONS**

SWISS RE CORPORATE SOLUTIONS AMERICA INSURANCE CORPORATION ("SRCSAIC") SWISS RE CORPORATE SOLUTIONS PREMIER INSURANCE CORPORATION ("SRCSPIC") WESTPORT INSURANCE CORPORATION ("WIC")

#### **GENERAL POWER OF ATTORNEY**

KNOW ALL MEN BY THESE PRESENTS, THAT SRCSAIC, a corporation duly organized and existing under laws of the State of Missouri, and having its principal office in the City of Kansas City, Missouri, and SRCSPIC, a corporation organized and existing under the laws of the State of Missouri and having its principal office in the City of Kansas City, Missouri, and WIC, organized under the laws of the State of Missouri, and having its principal office in the City of Kansas City, Missouri, each does hereby make, constitute and appoint:

ant
:
d
•

Jeffrey Goldberg, Senior Vice President & Assistant Secretary of SRCSAIC and SRCSPIC and WIC

### **EXHIBIT D**

# CONTRACTOR'S DECLARATION OF OPTION FOR CONTRACTS FOR LESS THAN \$150,000

A.	A Contract Bond will be provided as required.			
		Date	Signed	
В.	In lieu of p	of providing a Contract Bond, the County will withhold 10% of the Contract amount.		
		Date	Signed	

### **EXHIBIT E**

### CONTRACTOR'S DECLARATION OF OPTION FOR MANAGEMENT OF STATUTORY RETAINED PERCENTAGE

A.	days following final acceptance of the wo	tage of this contract held in a fund by the Owner until (30) ork.	
	Date	Signed	
В.	I hereby elect to have the Owner deposit t account, not subject to withdrawal until a	the retained percentage of this contract in an interest bearing fter final acceptance of the work.	
	Date	Signed	
C.	I hereby elect to have the Owner invest the retained percentage of this contract from time to time as such retained percentage accrues.		
I h	ereby designated funds.	as the repository for the escrow of	
pla	ereby further agree to be fully responsible ficing said retained percentage in escrow and liable in any way for any costs or fees in co	for payment of all costs or fees incurred as a result of d investing it as authorized by statute. The Owner shall not onnection therewith.	
	Date	Signed	
D.	I hereby elect to provide a Retainage Bone	d in accordance with R.C.W 60.28.011.	
	Date MAY 14, 2023	Signed Down D. St. J.	



Swiss Re Corporate Solutions America Insurance Corporation Swiss Re Corporate Solutions Premier Insurance Corporation 1450 American Lane, Suite 1100 Schaumburg, IL 60173

### RELEASE OF RETAINAGE BOND

	Bond No. 2341530
KNOW ALL MEN BY THESE PRESENTS:	
That we, Seton Construction, Inc. Swiss Re Corporate Solutions America Insurance Corporate bound unto Jefferson County Fifty Six Thousand Nine Hundred Seventy Seven & 35/100 payment of which sum well and truly to be made, we, to bind ourselves, our heirs, executors, administrators, su severally, firmly by these presents.	, as Obligee, in the penal sum of(\$ <u>56,977.35</u> ) for the the Principal and the said Surety
WHEREAS, the said Principal has entered into an agree Phase 1 Site Preparation, Earthwork and Service Utilities Cont	eement with the said Obligee for ract for the Port Hadlock Wastewater Project
WHEREAS, the Obligee has elected to withhold from for Principal such sum (retainage) as is necessary to prote unless the Principal furnishes, as surety, a bond guara from loss it may suffer by reason of its releasing final re	ect itself from claim or claims on lien nteeing to hold the Obligee harmless
NOW, THEREFORE, THE CONDITION OF THIS OBL Principal shall indemnify and hold harmless the Oblige by reason of release of said retainage to the Principal, otherwise to remain in full force and effect.	e for loss that the Obligee may sustain
PROVIDED, that in no event shall the aggregate liabilit the bond.	y of the Surety exceed the penal sum of
Signed and sealed this 16th day of May,	2023
Seton Construction, Inc.  Swiss Re Con	porate Solutions America Insurance Corporation
By: Ben B. L. L. Principal By:	Joanne Reinkensmeyer Attorney-in-Fact

#### **SWISS RE CORPORATE SOLUTIONS**

SWISS RE CORPORATE SOLUTIONS AMERICA INSURANCE CORPORATION ("SRCSAIC") SWISS RE CORPORATE SOLUTIONS PREMIER INSURANCE CORPORATION ("SRCSPIC") WESTPORT INSURANCE CORPORATION ("WIC")

#### **GENERAL POWER OF ATTORNEY**

KNOW ALL MEN BY THESE PRESENTS, THAT SRCSAIC, a corporation duly organized and existing under laws of the State of Missouri, and having its principal office in the City of Kansas City, Missouri, and SRCSPIC, a corporation organized and existing under the laws of the State of Missouri and having its principal office in the City of Kansas City, Missouri, and WIC, organized under the laws of the State of Missouri, and having its principal office in the City of Kansas City, Missouri, each does hereby make, constitute and appoint:

principal office in the City of Kansas City, Missouri, each does hereby make, constitute and appoint:
THOMAS P. HENTSCHELL, BRADLEY A. ROBERTS, JULIE A. CRAKER, AND JOANNE REINKENSMEYER
JOINTLY OR SEVERALLY
Its true and lawful Attorney(s)-in-Fact, to make, execute, seal and deliver, for and on its behalf and as its act and deed, bonds or other writings obligatory in the nature of a bond on behalf of each of said Companies, as surety, on contracts of suretyship as are or may be required or permitted by law, regulation, contract or otherwise, provided that no bond or undertaking or contract or suretyship executed under this authority shall exceed the amount of:
FIFTY MILLION (\$50,000,000.00) DOLLARS
This Power of Attorney is granted and is signed by facsimile under and by the authority of the following Resolutions adopted by the Boards of Directors of both SRCSAIC and SRCSPIC at meetings duly called and held on the 18th of November 2021 and WIC by written consent of its Executive Committee dated July 18, 2011.
"RESOLVED, that any two of the President, any Managing Director, any Senior Vice President, any Vice President, the Secretary or any Assista Secretary be, and each or any of them hereby is, authorized to execute a Power of Attorney qualifying the attorney named in the given Power of Attorney to execute on behalf of the Corporation bonds, undertakings and all contracts of surety, and that each or any of them hereby is authorized to attest to the execution of any such Power of Attorney and to attach therein the seal of the Corporation; and it is
FURTHER RESOLVED, that the signature of such officers and the seal of the Corporation may be affixed to any such Power of Attorney or to any certificate relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be binding upon the Corporation when so affixed and in the future with regard to any bond, undertaking or contract of surety to which it is attached."  SEAL  By  Erik Janssens, Senior Vice President of SRCSAIC & Senior Vice President  of SRCSPIC & Senior Vice President of SRCSPIC  By  Gerald Jagrowski, Vice President of SRCSPIC
& Vice President of WIC  IN WITNESS WHEREOF, SRCSAIC, SRCSPIC, and WIC have caused their official seals to be hereunto affixed, and these presents to be signed by their authorized officers
this 10 day of NOVEMBER , 20 22
State of Illinois County of Cook  Swiss Re Corporate Solutions America Insurance Corporation Swiss Re Corporate Solutions Premier Insurance Corporation Westport Insurance Corporation
On this 10 day of NOVEMBER, 20 22, before me, a Notary Public personally appeared Erik Janssens, Senior Vice President of SRCSAIC and Senior Vice President of WIC and Gerald Jagrowski, Vice President of SRCSAIC and Vice President of SPCSPIC and Vice President of WIC, personally known to me, who being by me duly sworn, acknowledged that they signed the above Power of Attorney as officers of and acknowledged said instrument to be the voluntary act and deed of their respective companies.
CHICAGO MANAGOO  MINING AND ACCOUNT OF BLOOM PARTIES OF B
I, <u>leffrey Goldberg</u> , the duly elected <u>Senior Vice President and Assistant Secretary</u> of SRCSAIC and SRCSPIC and WIC, do hereby certify that the above and foregoing is a true and correct copy of a Power of Attorney given by said SRCSAIC and SRCSPIC and WIC, which is still in full force and effect. IN WITNESS WHEREOF, I have set my hand and affixed the seals of the Companies this 18th day of May 23.

Jeffrey Goldberg, Senior Vice President & Assistant Secretary of SRCSAIC and SRCSPIC and WIC

will been