

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Mark McCauley, Interim County Administrator

From: Monte Reinders, P.E. 
Public Works Director/County Engineer

Agenda Date: January 3, 2022

Subject: Change Order No. 1 to the 2019-2021 Pavement Marking on Jefferson County Roads Contract to include Pavement Marking in 2022
County Project #1805422049

Statement of Issue:

In 2019 the BoCC approved a competitively bid contract with Apply-A-Line of Pacific, WA to provide Pavement Marking on County Roads in Calendar Years 2019 through 2021. This Change Order No. 1 would modify the existing contract to include County pavement marking in 2022.

Analysis/Strategic Goals/Pro's & Con's:

Pavement markings require annual refurbishing and/or replacement. To attain improved economy for this work, all project materials will be obtained and supplied by Public Works. This one-year contract extension is for labor and equipment only. The pavement marking program is consistent with County goals in that it provides for preservation of traffic control infrastructure on Jefferson County roads.

Fiscal Impact/Cost Benefit Analysis:

Maintenance of pavement markings is accounted for in the Public Works Road Operations Budget for year 2022. The original 2019-2021, 3-year contract total was \$402,330. The same competitively bid rates for 2021 will be used again for 2022. The total estimated amount to provide pavement marking labor and equipment in 2022 is \$144,220.

Recommendation:

Public Works recommends that the Board authorize Change Order No. 1 and return two signed originals to Public Works for further processing.

Department Contact: Eric Kuzma; 360-385-9167

Reviewed By:

Mark McCauley, Interim County Administrator

Date

Sheet 1 of 1	JEFFERSON COUNTY DEPARTMENT OF PUBLIC WORKS	Change 1
Date: 12/9/2021	CHANGE ORDER	Order No.

Ordered by County Engineer under terms of

☒ Section 1 - 04. 4 of the Standard Specifications

☐ Change proposed by Contractor

Contract No.

To:

Ron Reilly
Apply-a-Line
175 Roy Road SW, Bldg. C
Pacific WA 98047

Endorsed by:

Apply-a-Line

Contractor Firm Name

Michelle Henry 12/16/2021
Signature Date

Michelle Henry, Assistant Vice President

Title

Consent given by Surety: (when required)
Travelers Casualty and Surety Company of America

C.O. for Bond No. 107043586

By: *Autumn Stockton* 12/16/2021
Autumn Stockton Attorney-in-fact Date

Project Title

Pavement Marking on
Jefferson County
Roads in Calendar
Year 2019-2021

You are ordered to perform the following described work upon receipt of an approved copy of this change order:

This change order will make the following changes to the contract:

Addition of Jefferson County annual pavement marking for 2022 to the existing
(2019-2021) 3-year contract.

2021 rates will be used for 2022:

493 (lineal miles) @ \$290 per lin. mile = \$142,970

1 (lump sum) Spill Prevention, Control, and Countermeasure (SPCC) Plan = \$1,250

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE	
\$402,330.00	\$402,330.00	\$144,220.00	\$546,550.00	
ORIGINAL CONTRACT TIME (days)	CURRENT CONTRACT TIME (days)	CONTRACT TIME CHANGE (Add/Del)	NEW CONTRACT TIME (days)	
Annual (2019-2021)	Annual (2019-2021)	Add 2022	Annual (2019-2022)	

APPROVAL RECOMMENDED



Project Manager

Date

12-14-21

APPROVAL RECOMMENDED



County Engineer

Date

12-16-21

APPROVAL RECOMMENDED



Engineering Services Manager

Date

12/14/2021

APPROVED



Chair, Jefferson County Commissioners

Date