

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Mark McCauley, County Administrator

From: Monte Reinders, Public Works Director 

Agenda Date: December 5, 2022

Subject: Change Order No. 5, JUMP! Project at HJ Carroll County Park,
Chimacum, WA.

Statement of Issue: Authorization of Change Order No. 5 to the contract with Interwest Construction Inc. (ICI) for the construction of the JUMP! Project; a new all-inclusive playground at HJ Carroll County Park.

Analysis/Strategic Goals/Pro's & Con's: Change Order No. 5 provides for the purchase and installation of (3) bollards and the re-installation of high visibility fencing to protect hydroseeded playground area until grass is established.


Fiscal Impact/Cost Benefit Analysis: This change orders will increase the contract amount by \$4,680.52, from \$770,836.41 to \$775,516.93. Construction is funded through a combination of a \$500,000 RCO Grant, a Jefferson County Capital Improvement Fund contribution of \$550,000, and other grants, pledges and cash donations.

Recommendation: Public Works recommends that the Board execute three Change Order No. 5 documents with ICI and return two (2) to Public Works for further processing.

Department Contact: Eric Kuzma, Engineering Services Manager, 385-9167.

Reviewed By:


Mark McCauley, County Administrator


Date

Sheet 1 of 1	JEFFERSON COUNTY DEPARTMENT OF PUBLIC WORKS	Change 5
Date: 11/21/2022	CHANGE ORDER	Order No.

Ordered by County Engineer under terms of ☒ Section 1 - 04. 4 of the Standard Specifications ☐ Change proposed by Contractor	Contract No. To: Interwest Construction, Inc 609 North Hill Blvd Burlington, WA 98322
Endorsed by: Interwest Construction Inc Contractor Firm Name Signature: Robert Reuch Date: 11/23/22 Title: Vice President	Project Title JUMPI Project at HJ Carrol Park
Consent given by Surety: (when required) By: _____ Attorney-in-fact Date	

You are ordered to perform the following described work upon receipt of an approved copy of this change order:


The Contract specifications are hereby modified as follows:

New Item 65 - Bollard Installation & High Visibility Fence Re-Installation

This change order provides for the purchase, installation and painting of three bollards, and re-installation of high visibility safety fencing around the hydroseeded area inside of the playground.
 Estimated cost = \$4,680.52

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE	
\$756,385.50	\$770,836.41	\$4,680.52	\$775,516.93	
ORIGINAL CONTRACT TIME (days)	CURRENT CONTRACT TIME (days)	CONTRACT TIME CHANGE (Add/Del)	NEW CONTRACT TIME (days)	
60	70.0	0.0	70.0	

APPROVAL RECOMMENDED ☒  Project Manager Date: 11/21/2022	APPROVAL RECOMMENDED ☒  County Engineer Date: 11/21/22
APPROVAL RECOMMENDED ☒  Engineering Services Manager Date: 11/21/2022	APPROVED ☐ Chair, Jefferson County Commissioners Date

Change Order No 5: \$ **4,680.52**

Date	10/26, 10/27, 10/28, 10/31, 11/1
------	----------------------------------

Regular Time

Labor

Worker	Hours	Wage+Benefits from L&I	Amount
Laborer Foreman (Tim Colville)	18	\$ 70.52	\$ 1,269.36
Laborer (Mattew Malcom)	4	\$ 59.86	\$ 239.44
	31% Markup		\$ 467.73
			<u>\$ 1,976.53</u>

Bollard Paint	1	\$	80.38	\$	80.38
Bollard Concrete	10	\$	4.09	\$	40.90
Removable Bollard	1	\$	725.00	\$	725.00
Static Bollard	2	\$	490.00	\$	980.00
		21% Markup		\$	383.52
				\$	2,209.80

Total	\$ 4,680.52
-------	-------------