

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Mark McCauley, County Administrator

From: Monte Reinders, Public Works Director 

Agenda Date: September 6, 2022

Subject: Change Order No. 3, JUMP! Project at HJ Carroll County Park, Chimacum, WA.

Statement of Issue: Change Order No. 3 to the contract with Interwest Construction Inc. (ICI), for the construction of the JUMP! Project at HJ Carroll County Park

Analysis/Strategic Goals/Pro's & Con's: This contract is for the construction of a new all-inclusive playground at HJ Carroll County Park.

This change order provides for the loading and hauling of play equipment from the Road Maintenance Office to HJ Carroll County Park, labor to build a frame for a playground donation sign and labor to perform additional site grading.


Fiscal Impact/Cost Benefit Analysis: This change order will increase the contract amount by \$4,715.20, from \$765,410.07 to \$770,125.27. Construction is funded through a combination of a \$500,000 RCO Grant, a Jefferson County Capital Improvement Fund contribution of \$550,000, and other grants, pledges and cash donations.

Recommendation: Public Works recommends that the Board execute three Change Order No. 3 documents with ICI and return two (2) originals to Public Works for further processing.

Department Contact: Anna Romceovich, Project Manager, 385-9380.

Reviewed By:


Mark McCauley, County Administrator


Date

Sheet 1 of 1 Date: 6/29/2022	JEFFERSON COUNTY DEPARTMENT OF PUBLIC WORKS CHANGE ORDER	Change 3 Order No.
---------------------------------	--	-----------------------

Ordered by County Engineer under terms of
☒ Section 1 - 04. 4 of the Standard Specifications
☐ Change proposed by Contractor

Contract No.
 To:
 Interwest Construction, Inc
 609 North Hill Blvd
 Burlington, WA 98322

Endorsed by: Robert Bell Interwest Construction Inc
 Signature Contractor Firm Name
 Title Vice President Date 8/29/22

Consent given by Surety: (when required)

Project Title JUMP! Project at HJ
 Carrol Park

By: _____
 Attorney-in-fact Date

You are ordered to perform the following described work upon receipt of an approved copy of this change order:

The Contract specifications are hereby modified as follows:

New Item 63 - Play Equipment Haul and Misc. Labor

This change order provides for the loading and hauling of play equipment from the Road Maintenance Office to HJ Carroll County Park, labor to build a frame for a playground donation sign and additional site grading on the playground lookout mound.

Estimated cost = \$4,715.20

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT AMOUNT \$756,385.50	CURRENT CONTRACT AMOUNT \$765,410.07	ESTIMATED NET CHANGE THIS ORDER \$4,715.20	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$770,125.27	
ORIGINAL CONTRACT TIME (days) 60	CURRENT CONTRACT TIME (days) 64	CONTRACT TIME CHANGE (Add/Del) 4.5	NEW CONTRACT TIME (days) 68.0	

APPROVAL RECOMMENDED

☒ Robert Bell
 Project Manager Date

APPROVAL RECOMMENDED

☒ 8/24/2022
 For: County Engineer Date

APPROVAL RECOMMENDED

☒ 8/22/2022
 Engineering Services Manager Date

APPROVED

☐
 Chair, Jefferson County Commissioners Date