

Jefferson County
Board of Commissioners
Agenda Request

To: Board of Commissioners
Josh Peters, County Administrator

From: Monte Reinders, P.E., Public Works Director/County Engineer 

Agenda Date: July 14, 2025

Subject: Change Order No. 10, Phase 2 - Water Reclamation Plant for the Port Hadlock UGA, Project No. 405-2114-0, Commerce Project No. 22-96515-026

Statement of Issue: Change Order No. 10 with Interwest Construction of Burlington, Washington.


Analysis/Strategic Goals/Pro's & Con's: This change order the Contract Time. This change order will extend the Substantial Completion date to November 14, 2025.

Fiscal Impact/Cost Benefit Analysis: The amount for Change Order No. 10 is a no cost change order.


Recommendation: Public Works recommends that the Board authorize Change Order No. 10 with Interwest Construction, and return two originals to Public Works for further processing.

Department Contact: Samantha Harper, P.E., Project Manager, 385-9175.

Reviewed By:



Josh Peters, County Administrator



Date

Sheet 1 of 2 Date: 7/14/2025	JEFFERSON COUNTY DEPARTMENT OF PUBLIC WORKS CHANGE ORDER	Change Order No. 10
---------------------------------	---	------------------------

Ordered by County Engineer under terms of ☒ Article 9 and 11 of the General and Supplemental Conditions ☐ Change proposed by Contractor	Contract No. 405-2114-0 To: Interwest Construction 4575 Fey Rd Port Angeles, WA 98363
Endorsed by: <u>Robert Reck</u> Signature <u>Vice President</u> Title <u>Interwest Const. Inc.</u> Contractor Firm Name <u>7/7/25</u> Date	Project Title Phase 2 - Water Reclamation Facility for the PH Sewer
Consent given by Surety: (when required) By: _____ Attorney-in-fact Date	

You are ordered to perform the following described work upon receipt of an approved copy of this change order:

The changes associated with this change order are for added calendar days to the project schedule. This is a no cost change order for the additional calendar days granted.

Currently, Substantial Completion is reached after 502 calendar days. Per the contract documents, Substantial Completion is granted after the completion of the performance test for the PHUGA Water Reclamation Facility.

This change order will grant 104 calendar days, moving the substantial completion date from July 31, 2025 to November 14, 2025.

Per section 00700.D the contractor is entitled to an adjustment of Contract Times for delays, disruptions or interference. Therefore, due to scope changes within previously approved change order 1-9 and for the delay in delivery of the Ovivo bioreactor membrane skid units the County will grant the additional Contract Time listed above.

All work materials and measurement to be in accordance with the provisions of the standard specifications and special provisions for the type of construction involved.

ORIGINAL CONTRACT	CURRENT CONTRACT	ESTIMATED NET CHANGE	ESTIMATED CONTRACT TOTAL	
AMOUNT (incl. 9.1% sales tax)	AMOUNT (incl. 9.1% sales tax)	THIS ORDER (incl. 9.2% sales tax)	AFTER CHANGE (incl. 9.1% sales tax)	
\$ 10,020,835.00	\$ 10,524,218.43	\$0.00	\$ 10,524,218.43	
ORIGINAL CONTRACT TIME	CURRENT CONTRACT TIME	CONTRACT TIME CHANGE (Add)	NEW CONTRACT TIME	
502	502	104	606	

APPROVAL RECOMMENDED ☒ <u>[Signature]</u> 7/7/25 Project Manager Date	APPROVAL RECOMMENDED ☒ <u>[Signature]</u> 7/7/25 County Engineer Date
APPROVAL RECOMMENDED ☐ <u>N/A</u> Engineering Services Manager Date	APPROVED ☐ Chair, Jefferson County Commissioners Date